

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT	1. CONTRACT ID CODE	PAGE OF PAGES 1 2
---	---------------------	----------------------

2. AMENDMENT/MODIFICATION NO. AMENDMENT NO. 0002	3. EFFECTIVE DATE 09/07/11	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable) 09-0008
---	-------------------------------	----------------------------------	---

6. ISSUED BY CODE rmm Officer in Charge of Construction MCI-East 1005 Michael Road Camp Lejeune, NC 28547-2521	7. ADMINISTERED BY (If other than Item 6) CODE See Item 6
---	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)	(X)	9A. AMENDMENT OF SOLICITATION NO. N40085-09-R-0008
	X	9B. DATED (SEE ITEM 11) 08/26/11
		10A. MODIFICATION OF CONTRACT/ORDER NO.
		10B. DATED (SEE ITEM 11)
CODE		FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
09-0008, Interior/ Exterior Repairs, AS-4100 & Temporary Facilities for Displaced Tenants.
The time and date for the receipt of proposals remains 1400, Monday, 12 September 2011.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED

- 1) **DELETE** all work associated with AS-3502 in temporary facilities for displaced tenants at AS-4100 and AS-3502. The contractor is only responsible for the installation of the temporary trailers for AS-4100.
- 2) The contractor shall install telecommunication hand holes rather than man holes. The contractor shall submit the hand hole documentation for approval during the submittal process.
- 3) The contractor shall install 2-4" conduits from new telecommunications hand hole #1, per C2/E2, (located plan top left at existing underground communications cabling) to the existing telecommunications room (telecommunications room is located on second deck approximately in center of building). Contractor shall install 1-4" conduit from new telecommunications hand hole #1 to a new telecommunications hand hole #2. Telecomm hand hole #2 is not shown on contract plans. Contractor shall locate and install new telecomm hand hole #2 near trailer #3. Contractor is responsible for locating all utilities before commencement of work. Contractor shall install 100 pair copper type PE-39 and 12 strand single mode, shielded, with corning glass fiber from AS4100 telecommunications room to telecomm hand hole #2 and then to Trailer #3. Contractor shall install the telecommunications rack/cabinet in Trailer #3 to support the telecommunications for Trailers 1-4. Contractor shall also install a telecommunications rack/cabinet in Trailer #6 to support the telecommunications for Trailers 5-8. Install 50 pair copper type PE-39 and 12 strand single mode fiber from Trailer #3 to Trailer #6. Coordinate and obtain approval of rack/cabinet type and locations with the contracting officer before installation. Follow requirements outlined in specification section 27 10 00 and 33 82 00 for inside and outside plant telecommunications. Upon completion of AS4100 project, the contractor shall remove trailers and utilities and return site back to original conditions.
- 4) AS4100 Temporary Facilities Drawing E-2, General Construction Note, New Work Items #5 shall be omitted except for the last sentence. The contractor shall still repair existing sidewalks, curbs, and asphalt to match existing. Refer to #2 above.
- 5) AS4100 Temporary Facilities Drawing E-2, Omit General Construction Note, New Work Items #6. Refer to #2 above.
- 6) The contractor shall have temporary trailers ready for occupancy within 90 days after contract award. The contractor will have 420 days to complete all work associated with AS4100 per the contract plans and specifications. Once AS4100 work has been completed, the contractor will have 30 days to remove temporary trailers and utilities.
- 7) AS4100 tenants will receive new furniture once the renovation is completed. AS4100 tenants will contact/coordinate with DRMO to dispose of furniture before the commencement of work to AS4100. Some furniture will remain and be placed in the temporary trailers for AS4100 tenants use during construction. AS4100 tenants will provide labels on furniture to distinguish between the trailer furniture and DRMO furniture. Once the trailers are set up the contractor shall move the furniture into the trailers and take the remaining to DRMO, Building 906. Once AS4100 construction is completed, the contractor shall take the remaining trailer furniture to DRMO.